

Darbhanga College of Engineering, Darbhanga							
Completed Procurement plan							
Category	Package Name	Package Code	Sub Category	Proc. Method	Sub Component	Estimated Cost	Actual Cost
Goods	Laptop	TEQIP-III/BH/dced/21	Equipment	Direct Contracting	1.1	560000	587300
Goods	Centralized Printer	TEQIP-III/BH/dced/27	Equipment	Direct Contracting	1.1	65000	65500
Goods	Multifunctional Printer	TEQIP-III/BH/dced/28	Equipment	Direct Contracting	1.1	30000	27798
Goods	Desktop	TEQIP-III/BH/dced/70	Equipment	Shopping	1.1	2880000	2858000
Goods	UPS 10 KVA	TEQIP-III/BH/dced/73	Equipment	Direct Contracting	1.1	350000	350000
Goods	UPS 5 KVA	TEQIP-III/BH/dced/74	Equipment	Direct Contracting	1.1	65000	94750
Total						3950000	3983348